
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/03/2007

ESTIMATE SUMMARY 15:09:52

CONTID: C13129R        ESTIMATE NO: 0007 PROG 2005

PCN: 13129R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS/WOODMAN INTERCHANGE PERCENT TIME:

PROJECT NO: STU R200-097                  

POWERS/WOODMAN INTERCHANGE

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 07/30/2007 DATE TIME STARTED 01/11/2007

8355 VOLLMER ROAD DATE LET 12/07/2006 DATE WORK BEGAN 01/15/2007

 DATE AWARDED 12/26/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/10/2007 DATE ACCEPTED

COLORADO SPRINGS CO 80908     719-495-3621 DATE NOTICE TO PROCEED 01/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,483,419.63 PARTICIPATING $ $ 925,150.71

AWARD PROJECT AMT: 18,936,708.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-12,786.97

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,222.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.03

TIME ALLOW:

ORIG TIME ALLOW:

444 WORK DAYS

WORK DAYS444

27.93%

14,762,884.15

925,150.71

912,363.74

887,141.22

$

$

$

$

5,720,535.48

0.00

5,720,535.48

276,133.21

5,996,668.69

-156,424.06

0.00

5,840,244.63

0.00

AMOUNT DUE 5,840,244.63 887,141.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 887,141.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

120.0
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PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.950

L S 0.000 0.00

57,000.00000 0.950 54,150.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 13.000 9.000

EACH 0.000 0.00

1,620.00000 9.000 14,580.00

202-00001  
 

0015 REMOVAL OF RIPRAP 252.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

202-00027  
 

0020 REMOVAL OF PIPE 4,515.000 4,040.000

LF  6.000 168.00

28.00000 4,046.000 113,288.00

202-00035  
 

0025 REMOVAL OF END SECTION 4.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

202-00037  
 

0030 REMOVAL OF MEDIAN COVER 17,742.000 17,742.000

SY  0.000 0.00

0.70000 17,742.000 12,419.40

202-00195  
 

0035 REMOVAL OF CURB 361.000 132.000

LF  0.000 0.00

8.00000 132.000 1,056.00

202-00201  
 

0040 REMOVAL OF CURB AND GUTTER 19,602.000 16,723.000

LF  1,227.000 4,908.00

4.00000 17,950.000 71,800.00

202-00203  
 

0045 *REMOVAL OF ASPHALT MAT 71,406.000 40,460.000

SY  0.000 0.00

2.60000 40,460.000 105,196.00

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 8,055.000 0.000

SY  0.000 0.00

1.90000 0.000 0.00

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 26,295.000 8,522.000

SF  287.000 444.85

1.55000 8,809.000 13,653.95

202-00250  
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PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 32.000 31.000

EACH 1.000 400.00

400.00000 32.000 12,800.00

202-00700  
 

0065 REMOVAL OF GROUND SIGN 38.000 8.000

EACH 0.000 0.00

93.00000 8.000 744.00

202-00810  
 

0070 REMOVAL OF CONCRETE FOOTING 2.000 2.000

EACH 0.000 0.00

165.00000 2.000 330.00

202-00900  
 

0075 *REMOVAL OF FENCE 7,499.000 5,539.000

LF  0.000 0.00

0.60000 5,539.000 3,323.40

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 212.000 144.000

LF  0.000 0.00

2.85000 144.000 410.40

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

111.00000 0.000 0.00

202-01300  
 

0090 ABANDON WELL 19.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-04100  
 

0095 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 496,000.000 370,241.000

CY  0.000 0.00

3.50000 370,241.000 1,295,843.50

203-00010  
 

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 126,811.000 53,224.000

CY  15,594.000 187,128.00

12.00000 68,818.000 825,816.00

203-00062  
 

0105 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

96.00000 0.000 0.00

203-01100  
 

0110 COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01594  
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PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 100.000 64.000

HOUR 0.000 0.00

205.00000 64.000 13,120.00

203-01597  
 

0120 STRUCTURE EXCAVATION 9,790.000 367.580

CY  671.000 3,019.50

4.50000 1,038.580 4,673.61

206-00000  
 

0125 *FILTER MATERIAL (CLASS A) 529.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00510  
 

0130 TOPSOIL 27,624.000 5,456.000

CY  0.000 0.00

7.00000 5,456.000 38,192.00

207-00205  
 

0133 SILT BERM ADDED ITEM FOR EROSION CONTROL 0.000 0.000

LF  0.000 0.00

9.90000 0.000 0.00

208-00004  
 

0135 *EROSION LOG 5,295.000 584.000

LF  0.000 0.00

4.75000 584.000 2,774.00

208-00005  
 

0140 SILT FENCE 14,806.000 13,991.000

LF  815.000 978.00

1.20000 14,806.000 17,767.20

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 2.500 2.500

EACH 0.000 0.00

1,000.00000 2.500 2,500.00

208-00045  
 

0150 STORM DRAIN INLET PROTECTION 24.000 9.000

EACH 5.000 1,075.00

215.00000 14.000 3,010.00

208-00050  
 

0155 RIGID INLET PROTECTION DEVICE 20.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00055  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 100.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

208-00110  
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PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 EROSION CONTROL SUPERVISOR 1.000 0.210

L S 0.042 6,300.00

150,000.00000 0.252 37,800.00

208-00200  
 

0170 *RESET LIGHT STANDARD 33.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-00750  
 

0175 *RESET LUMINAIRE 6.000 2.000

EACH 0.000 0.00

330.00000 2.000 660.00

210-00760  
 

0180 *RESET GROUND SIGN 4.000 4.000

EACH 0.000 0.00

210.00000 4.000 840.00

210-00810  
 

0185 *RESET SIGN PANEL 8.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

210-00815  
 

0190 *RESET TRAFFIC SIGNAL HEAD 52.000 13.000

EACH 0.000 0.00

660.00000 13.000 8,580.00

210-00831  
 

0195 *RESET TRAFFIC SIGNAL POLE 5.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

210-00840  
 

0200 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 1.000

EACH 0.000 0.00

4,250.00000 1.000 4,250.00

210-00848  
 

0205 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 10.000 4.000

EACH 0.000 0.00

1,350.00000 4.000 5,400.00

210-00890  
 

0210 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

210-04010  
 

0215 ADJUST VALVE BOX (SPECIAL) 19.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04051  
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PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *SEEDING (NATIVE) 51.000 1.100

ACRE 4.500 1,422.00

316.00000 5.600 1,769.60

212-00006  
 

0225 *MULCHING (WEED FREE) 32.000 0.000

ACRE 0.000 0.00

520.00000 0.000 0.00

213-00003  
 

0230 *MULCH TACKIFIER 6,000.000 0.000

LB  0.000 0.00

1.90000 0.000 0.00

213-00061  
 

0233 SOIL BINDER ADDED BY CO #8 12.100 8.000

ACRE 4.100 3,157.00

770.00000 12.100 9,317.00

213-00100  
 

0235 *SOIL RETENTION BLANKET (CLASS 1) 87,468.000 8,850.000

SY  16,773.000 19,288.95

1.15000 25,623.000 29,466.45

216-00021  
 

0240 *SOIL RETENTION BLANKET (CLASS 3) 3,662.000 0.000

SY  0.000 0.00

7.10000 0.000 0.00

216-00023  
 

0245 *MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

250-00050  
 

0250 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.200

L S 0.050 165.00

3,300.00000 0.250 825.00

250-00100  
 

0255 *HEALTH AND SAFETY OFFICER 40.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

250-00110  
 

0260 AGGREGATE BASE COURSE (CLASS 3) 536.000 403.190

TON 0.000 0.00

20.00000 403.190 8,063.80

304-03000  
 

0265 AGGREGATE BASE COURSE (CLASS 6) 1,205.770 1,205.770

TON 0.000 0.00

23.00000 1,205.770 27,732.71

304-06000  
 



CONTID: C13129R        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0267 ADDED ITEM (DOLLAR)/ ASPHALT TAPER TRANSITION 31,481.810 31,481.810

DOL 0.000 0.00

1.00000 31,481.810 31,481.81

900-00006  
 

0270 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 404.000 39.970

TON 0.000 0.00

158.00000 39.970 6,315.26

403-00720  
 

0275 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 47,697.000 0.000

TON 0.000 0.00

63.00000 0.000 0.00

403-33841  
 

0280 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 17,339.000 0.000

TON 0.000 0.00

73.50000 0.000 0.00

403-34871  
 

0285 *EMULSIFIED ASPHALT (SLOW-SETTING) 28,628.000 0.000

GAL 0.000 0.00

1.30000 0.000 0.00

411-10255  
 

0290 *CONCRETE PAVEMENT (6 INCH) 1,177.000 0.000

SY  0.000 0.00

37.00000 0.000 0.00

412-00600  
 

0295 *CONCRETE PAVEMENT (8 INCH) 124.000 0.000

SY  0.000 0.00

52.00000 0.000 0.00

412-00800  
 

0300 GEOTEXTILE (DRAINAGE) (CLASS B) 2,930.000 0.000

SY  0.000 0.00

4.50000 0.000 0.00

420-00111  
 

0305 DRILLED CAISSON (42 INCH) 17.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

503-00042  
 

0310 *DRILLED CAISSON (48 INCH) 114.000 0.000

LF  0.000 0.00

245.00000 0.000 0.00

503-00048  
 

0315 RIPRAP (24 INCH) 400.000 0.000

CY  0.000 0.00

59.00000 0.000 0.00

506-00224  
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PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 CONCRETE CLASS B (MISCELLANEOUS) 87.000 0.000

CY  7.190 4,098.30

570.00000 7.190 4,098.30

601-01025  
 

0325 *REINFORCING STEEL 5,829.000 0.000

LB  1,414.000 1,173.62

0.83000 1,414.000 1,173.62

602-00000  
 

0330 18 INCH REINFORCED CONCRETE PIPE 1,013.000 0.000

LF  230.000 25,300.00

110.00000 230.000 25,300.00

603-01180  
 

0330 MATERIAL ALLOWANCE 18 INCH RCP 202.500

LF  -202.500 -3,169.12

15.65000 0.000 0.00

0335 24 INCH REINFORCED CONCRETE PIPE 1,503.000 252.000

LF  439.000 48,290.00

110.00000 691.000 76,010.00

603-01240  
 

0335 MATERIAL ALLOWANCE 24 INCH RCP 10.020

LF  -10.020 -227.85

22.74000 0.000 0.00

0340 30 INCH REINFORCED CONCRETE PIPE 1,765.000 0.000

LF  0.000 0.00

93.00000 0.000 0.00

603-01300  
 

0345 36 INCH REINFORCED CONCRETE PIPE 1,172.000 0.000

LF  0.000 0.00

114.00000 0.000 0.00

603-01360  
 

0345 MATERIAL ALLOWANCE 36 INCH RCP 496.000

LF  0.000 0.00

46.89000 496.000 23,257.44

0350 42 INCH REINFORCED CONCRETE PIPE 234.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

603-01420  
 

0350 MATERIAL ALLOWANCE 42 INCH RCP 192.000

LF  0.000 0.00

62.03000 192.000 11,909.76
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PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 48 INCH REINFORCED CONCRETE PIPE 170.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

603-01480  
 

0360 54 INCH REINFORCED CONCRETE PIPE 1,668.000 96.000

LF  0.000 0.00

185.00000 96.000 17,760.00

603-01540  
 

0365 66 INCH REINFORCED CONCRETE PIPE 333.000 144.000

LF  0.000 0.00

325.00000 144.000 46,800.00

603-01660  
 

0365 MATERIAL ALLOWANCE 66 INCH RCP 72.000

LF  0.000 0.00

146.55000 72.000 10,551.60

0370 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

603-05018  
 

0375 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

603-05024  
 

0380 54 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

603-05054  
 

0385 INLET TYPE C (5 FOOT) 4.000 1.000

EACH 1.000 2,850.00

2,850.00000 2.000 5,700.00

604-00305  
 

0390 INLET TYPE C (10 FOOT) 5.000 1.000

EACH 0.000 0.00

3,100.00000 1.000 3,100.00

604-00310  
 

0390 MATERIAL ALLOWANCE INLET TYPE C 2.000

EACH 0.000 0.00

1,726.00000 2.000 3,452.00

0395 INLET TYPE C (15 FOOT) 1.000 0.000

EACH 1.000 4,000.00

4,000.00000 1.000 4,000.00

604-00315  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 INLET TYPE C (20 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-00320  
 

0405 INLET TYPE C (SPECIAL) 11.000 0.000

EACH 2.000 12,700.00

6,350.00000 2.000 12,700.00

604-00350  
 

0410 INLET TYPE R  L 5 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

4,550.00000 0.000 0.00

604-19105  
 

0415 INLET TYPE R  L 10 (10 FOOT) 5.000 0.000

EACH 3.000 22,350.00

7,450.00000 3.000 22,350.00

604-19210  
 

0415 MATERIAL ALLOWANCE INLET TYPE R L10 (10) 2.000

EACH -2.000 -9,390.00

4,695.00000 0.000 0.00

0420 INLET TYPE R  L 10 (15 FOOT) 2.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-19215  
 

0425 INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

7,200.00000 0.000 0.00

604-19305  
 

0425 MATERIAL ALLOWANCE INLET TY R L15(5) 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

0430 INLET TYPE R  L 15 (10 FOOT) 3.000 0.000

EACH 0.000 0.00

9,250.00000 0.000 0.00

604-19310  
 

0435 INLET TYPE R  L 15 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

604-19315  
 

0440 INLET TYPE R SPECIAL (10 FOOT) 3.000 0.000

EACH 0.000 0.00

23,300.00000 0.000 0.00

604-19410  
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PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 INLET TYPE R SPECIAL (15 FOOT) 4.000 0.000

EACH 1.000 26,800.00

26,800.00000 1.000 26,800.00

604-19415  
 

0450 INLET (SAND FILTER) 13.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

604-19600  
 

0455 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

8,350.00000 0.000 0.00

604-30010  
 

0460 MANHOLE SLAB BASE (15 FOOT) 2.000 0.000

EACH 0.000 0.00

6,800.00000 0.000 0.00

604-30015  
 

0465 6 INCH PERFORATED PIPE UNDERDRAIN 780.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

605-00060  
 

0470 SUBSURFACE DRAIN OUTLET STRUCTURE 2.000 0.000

EACH 0.000 0.00

415.00000 0.000 0.00

605-84100  
 

0475 SURFACE SAND FILTER 28,580.000 0.000

SF  0.000 0.00

4.75000 0.000 0.00

605-85000  
 

0480 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,862.500 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

0485 *END ANCHORAGE TYPE 3D 12.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

606-01340  
 

0490 *TRANSITION TYPE 3G 5.000 0.000

EACH 0.000 0.00

985.00000 0.000 0.00

606-01370  
 

0495 *TRANSITION TYPE 3H 5.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01380  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

606-01460  
 

0505 *END ANCHORAGE (FLARED) 12.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

606-02005  
 

0510 *END POST 12.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

607-00005  
 

0515 *CORNER AND LINE BRACE POST 60.000 0.000

EACH 0.000 0.00

164.00000 0.000 0.00

607-00010  
 

0520 *FENCE WIRE WITH METAL POSTS 13,901.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

607-01050  
 

0525 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905  
 

0530 *CORNER AND LINE BRACE POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

607-52910  
 

0535 *FENCE CHAIN LINK (48 INCH) 1,272.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

607-53148  
 

0540 *CONCRETE CURB RAMP 33.000 0.000

SY  0.000 0.00

170.00000 0.000 0.00

608-00010  
 

0545 *CONCRETE BIKEWAY 1,682.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

608-00020  
 

0550 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,510.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

609-21010  
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PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,013.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

609-21011  
 

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,332.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-21020  
 

0565 *CURB AND GUTTER TYPE 2 (SECTION II-M) 2,030.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-21021  
 

0570 *GUTTER TYPE 2 (6 FOOT) 32.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

609-24006  
 

0575 *CURB TYPE 6 (SECTION M) 2,680.000 0.000

LF  0.000 0.00

13.50000 0.000 0.00

609-60011  
 

0580 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 11,373.000 0.000

SF  0.000 0.00

5.50000 0.000 0.00

610-00020  
 

0585 *MEDIAN EDGING (PATTERNED CONCRETE) 4,702.000 0.000

LF  0.000 0.00

23.50000 0.000 0.00

610-00100  
 

0590 *DELINEATOR (TYPE I) 266.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001  
 

0595 *DELINEATOR (TYPE II) 78.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00002  
 

0600 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00003  
 

0605 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 783.000 0.000

LF  0.000 0.00

6.20000 0.000 0.00

613-01100  
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PCN: 13129R-BID   ESTIMATE RUN 08/03/2007

PROJECT: STU R200-097                  ESTIMATE NO: 0007 15:09:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 980.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

613-01200  
 

0613 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 25,632.000 0.000

LF  0.000 0.00

5.33000 0.000 0.00

613-01201  
 

0615 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,650.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

613-01300  
 

0620 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 9,367.000 0.000

LF  0.000 0.00

15.25000 0.000 0.00

613-01400  
 

0625 *PULL BOX (16"X24"X12") 6.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-07026  
 

0630 *PULL BOX (24"X20"X12") 2.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

613-07033  
 

0635 *WIRING 1.000 0.050

L S 0.000 0.00

60,000.00000 0.050 3,000.00

613-10000  
 

0640 *LIGHT STANDARD ALUMINUM (30 FOOT) (2-ARM) 15.000 0.000

EACH 0.000 0.00

2,250.00000 0.000 0.00

613-30302  
 

0640 MATERIAL ALLOWANCE LIGHT STD ALUM (30)(2) 15.000

EACH 0.000 0.00

1,353.34000 15.000 20,300.10

0645 *LIGHT STANDARD ALUMINUM (35 FOOT) 117.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

613-30350  
 

0645 MATERIAL ALLOWANCE LIGHT STANDARD ALUM (35 FT) 117.000

EACH 0.000 0.00

1,033.34000 117.000 120,900.78
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *CONCRETE FOUNDATION PAD 126.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

613-40000  
 

0650 MATERIAL ALLOWANCE ALTERNATE SCREW ANCHORS 132.000

EACH 0.000 0.00

275.00000 132.000 36,300.00

0655 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 11.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

613-50225  
 

0655 MATERIAL ALLOWANCE INTERIOR LIGHTING (CONC BOX) 11.000

EACH 0.000 0.00

173.33000 11.000 1,906.63

0660 *TUNNEL LIGHTING SYSTEM 2.000 0.000

L S 0.000 0.00

15,250.00000 0.000 0.00

613-50300  
 

0665 *LIGHT STANDARD TIMBER (TEMPORARY) 36.000 13.000

EACH 0.000 0.00

1,500.00000 13.000 19,500.00

613-50400  
 

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 166.000 13.000

EACH 0.000 0.00

390.00000 13.000 5,070.00

613-70400  
 

0670 MATERIAL ALLOWANCE LUMIN HPS (400 W) 153.000

EACH 0.000 0.00

178.89000 153.000 27,370.17

0675 *SIGN PANEL (CLASS I) 40.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

614-00011  
 

0680 *SIGN PANEL (CLASS II) 573.000 0.000

SF  0.000 0.00

18.50000 0.000 0.00

614-00012  
 

0685 *SIGN PANEL (CLASS III) 1,198.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00013  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 *STEEL SIGN POST (2X2 INCH TUBING) 131.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

614-00216  
 

0695 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 534.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-00220  
 

0700 *STEEL SIGN POST (W 8X18) 192.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

614-00818  
 

0705 *CONCRETE FOOTING (TYPE 5) 16.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-03005  
 

0710 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 4.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

614-03100  
 

0715 *MONOTUBE OVERHEAD SIGN CANTILEVER (14 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

614-31400  
 

0720 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-31800  
 

0725 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000 0.000

EACH 0.000 0.00

32,000.00000 0.000 0.00

614-32400  
 

0730 *SPAN WIRE CABLE 1,045.000 765.000

LF  0.000 0.00

6.50000 765.000 4,972.50

614-72890  
 

0735 *SIGNAL CABLE 15,137.000 3,860.000

LF  0.000 0.00

6.00000 3,860.000 23,160.00

614-72893  
 

0740 *RUMBLE STRIP (GRINDING)(ASPHALT) 12,640.000 0.000

LF  0.000 0.00

0.65000 0.000 0.00

614-80391  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0745 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 2.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

614-85312  
 

0750 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 6.000 6.000

EACH 0.000 0.00

9,300.00000 6.000 55,800.00

614-85316  
 

0755 EMBANKMENT PROTECTOR TYPE 5 6.000 0.000

EACH 0.000 0.00

940.00000 0.000 0.00

615-00050  
 

0760 4 INCH PLASTIC PIPE 208.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

619-50320  
 

0765 *DETOUR 1.000 0.800

L S 0.000 0.00

550,000.00000 0.800 440,000.00

621-00425  
 

0770 *CONSTRUCTION SURVEYING 1.000 0.102

L S 0.043 5,590.00

130,000.00000 0.145 18,850.00

625-00000  
 

0773 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 
CONSTRUCTION SURVEY (HOUR)

46.000 46.000

HOUR 0.000 0.00

100.00000 46.000 4,600.00

625-00001  
 

0775 *MOBILIZATION 1.000 0.500

L S 0.100 84,400.00

844,000.00000 0.600 506,400.00

626-00000  
 

0780 *PAVEMENT MARKING PAINT 1,000.000 183.000

GAL 4.000 144.00

36.00000 187.000 6,732.00

627-00001  
 

0785 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 358.000 0.000

SF  0.000 0.00

11.50000 0.000 0.00

627-00003  
 

0790 *EPOXY PAVEMENT MARKING 1,000.000 137.000

GAL 0.000 0.00

52.00000 137.000 7,124.00

627-00005  
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PERIOD

CUMULATIVE
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0795 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

155.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

627-30405  
 

0800 *FLAGGING 4,000.000 2,278.000

HOUR 384.000 8,448.00

22.00000 2,662.000 58,564.00

630-00000  
 

0805 *TRAFFIC CONTROL INSPECTION 130.000 64.000

DAY 10.000 1,550.00

155.00000 74.000 11,470.00

630-00007  
 

0810 *TRAFFIC CONTROL MANAGEMENT 444.000 100.000

DAY 18.000 7,560.00

420.00000 118.000 49,560.00

630-00012  
 

0815 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 1.000

EACH 1.500 787.50

525.00000 2.500 1,312.50

630-80336  
 

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 118.000 26.500

EACH 12.000 1,260.00

105.00000 38.500 4,042.50

630-80341  
 

0825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 11.500

EACH 5.000 525.00

105.00000 16.500 1,732.50

630-80342  
 

0830 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 11.000

EACH 0.000 0.00

105.00000 11.000 1,155.00

630-80343  
 

0835 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 8.000 2.000

SF  0.000 0.00

21.00000 2.000 42.00

630-80344  
 

0840 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

13,500.00000 2.000 27,000.00

630-80355  
 

0842 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) ADD FLASHING ARROW PANELS

4.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

630-80358  
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0845 *DRUM CHANNELIZING DEVICE 360.000 135.000

EACH 9.000 468.00

52.00000 144.000 7,488.00

630-80360  
 

0850 *CONCRETE BARRIER (TEMPORARY) 22,830.000 8,363.000

LF  0.000 0.00

31.00000 8,363.000 259,253.00

630-80370  
 

0855 *TRAFFIC CONE 275.000 137.500

EACH 0.000 0.00

10.50000 137.500 1,443.75

630-80380  
 

0860 *IMPACT ATTENUATOR (TEMPORARY) 6.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

630-85010  
 

0862 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) ADD 
QUADGUARD

0.000 0.000

EACH 0.000 0.00

13,650.17000 0.000 0.00

630-85115  
 

0863 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 3.000 3.000

EACH 0.000 0.00

13,650.00000 3.000 40,950.00

900-00007  
 

0864 ADDED ITEM (DOLLAR)/ REPAIR QUADGUARD 3,026.200 3,026.200

DOL 0.000 0.00

1.00000 3,026.200 3,026.20

900-00006  
 

0870 F/A MINOR CONTRACT REVISIONS 650,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0875 F/A PARTNERING 12,000.000 234.720

F A 209.650 209.65

1.00000 444.370 444.37

700-70011  
 

0880 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0885 F/A ROADWAY SMOOTHNESS INCENTIVE 28,463.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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0890 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0895 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0900 F/A QUALITY INCENTIVE PAYMENT 205,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0905 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0910 F/A CONTAMINATED SOIL 69,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

0915 F/A ADJUST UTILITIES 18,000.000 11,293.050

F A 1,071.840 1,071.84

1.00000 12,364.890 12,364.89

700-70060  
 

0920 F/A PROVIDE CLASS 2 FIELD OFFICE 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081  
 

0925 F/A RELOCATE UTILITIES 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0930 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 25,000.000 21,313.970

F A 0.000 0.00

1.00000 21,313.970 21,313.97

700-70195  
 

0935 F/A POWER LINES MOUNTAIN VIEW ELECTRIC 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70200  
 

0940 F/A COMMUNICATION LINES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
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0945 F/A EROSION CONTROL 25,000.000 22,518.100

F A 0.000 0.00

1.00000 22,518.100 22,518.10

700-70380  
 

0950 F/A HEALTH AND SAFETY PLAN 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70590  
 

CAT 0200 $475,243.24 4,924,478.77CURRENT AMT 17,200,988.80 $$

CAT NO0201 DALBY DRIVE 

0955 REMOVAL OF CONCRETE PAVEMENT 64.000 0.000

SY  0.000 0.00

40.00000 0.000 0.00

202-00210  
 

0960 STRUCTURE EXCAVATION 436.000 0.000

CY  0.000 0.00

4.50000 0.000 0.00

206-00000  
 

0965 *STRUCTURE BACKFILL (CLASS 1) 1,312.000 0.000

CY  1,312.000 18,368.00

14.00000 1,312.000 18,368.00

206-00100  
 

0970 *MECHANICAL REINFORCEMENT OF SOIL 811.000 0.000

CY  811.000 21,491.50

26.50000 811.000 21,491.50

206-00360  
 

0975 RESET AIR VENT 1.000 0.000

EACH 0.000 0.00

1,850.00000 0.000 0.00

210-01720  
 

0980 *BLOCK FACING 2,979.000 0.000

SF  2,979.000 21,597.75

7.25000 2,979.000 21,597.75

504-04410  
 

0985 *STRUCTURAL CONCRETE STAIN 439.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

601-40400  
 

CAT 0201 $61,457.25 61,457.25CURRENT AMT 70,792.50 $$

CAT NO0301 I-17-NA   POWERS BLVD 

0990 *STRUCTURE BACKFILL (CLASS 1) 958.000 0.000

CY  0.000 0.00

14.00000 0.000 0.00

206-00100  
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CAT NO0301 I-17-NA   POWERS BLVD 

0995 *MECHANICAL REINFORCEMENT OF SOIL 958.000 0.000

CY  0.000 0.00

26.50000 0.000 0.00

206-00360  
 

1000 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 337.000 0.000

TON 0.000 0.00

73.50000 0.000 0.00

403-34871  
 

1005 *STEEL PILING (HP 12X74) 803.000 803.000

LF  0.000 0.00

58.00000 803.000 46,574.00

502-11274  
 

1010 *DRILLED CAISSON (48 INCH) 136.500 136.500

LF  0.000 0.00

245.00000 136.500 33,442.50

503-00048  
 

1015 *BRIDGE DRAIN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

7,800.00000 0.000 0.00

513-00690  
 

1020 *WATERPROOFING (MEMBRANE) 1,968.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00120  
 

1025 *WATERSTOP 41.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

518-00100  
 

1030 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

518-01004  
 

1035 *CONCRETE CLASS D (BRIDGE) 827.000 93.300

CY  0.000 0.00

425.00000 93.300 39,652.50

601-03040  
 

1040 *STRUCTURAL CONCRETE STAIN 2,241.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

601-40400  
 

1045 *REINFORCING STEEL 8,923.000 8,923.000

LB  0.000 0.00

0.83000 8,923.000 7,406.09

602-00000  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NA   POWERS BLVD 

1050 *REINFORCING STEEL (EPOXY COATED) 165,771.000 14,319.000

LB  0.000 0.00

0.95000 14,319.000 13,603.05

602-00020  
 

1055 *BRIDGE RAIL TYPE 10M 536.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

606-11030  
 

1060 1 INCH ELECTRICAL CONDUIT (PLASTIC) 422.000 0.000

LF  0.000 0.00

6.20000 0.000 0.00

613-01100  
 

1065 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

613-01200  
 

1070 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

613-01250  
 

1075 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 0.000

LF  880.000 369,600.00

420.00000 880.000 369,600.00

618-10000  
 

CAT 0301 $369,600.00 510,278.14CURRENT AMT 1,212,768.19 $$

CAT NO0302 I-17-NB  POWERS BLVD 

1080 *STRUCTURE BACKFILL (CLASS 1) 961.000 0.000

CY  0.000 0.00

14.00000 0.000 0.00

206-00100  
 

1085 *MECHANICAL REINFORCEMENT OF SOIL 961.000 0.000

CY  0.000 0.00

26.50000 0.000 0.00

206-00360  
 

1090 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 337.000 0.000

TON 0.000 0.00

73.50000 0.000 0.00

403-34871  
 

1095 *STEEL PILING (HP 12X74) 567.000 0.000

LF  0.000 0.00

58.00000 0.000 0.00

502-11274  
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NB  POWERS BLVD 

1095 MATERIAL ALLOWANCE STEEL PILE (HP 12 X 74) 567.000

LF  0.000 0.00

31.19000 567.000 17,684.73

1100 *DRILLED CAISSON (48 INCH) 127.000 0.000

LF  0.000 0.00

245.00000 0.000 0.00

503-00048  
 

1105 *BRIDGE DRAIN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

7,800.00000 0.000 0.00

513-00690  
 

1110 *WATERPROOFING (MEMBRANE) 1,968.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00120  
 

1115 *WATERSTOP 41.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

518-00100  
 

1120 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

518-01004  
 

1125 *CONCRETE CLASS D (BRIDGE) 821.000 0.000

CY  0.000 0.00

425.00000 0.000 0.00

601-03040  
 

1130 *STRUCTURAL CONCRETE STAIN 2,227.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

601-40400  
 

1135 *REINFORCING STEEL 8,923.000 0.000

LB  0.000 0.00

0.83000 0.000 0.00

602-00000  
 

1140 *REINFORCING STEEL (EPOXY COATED) 164,680.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

1145 *BRIDGE RAIL TYPE 10M 536.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

606-11030  
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NO.
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PERIOD
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CAT NO0302 I-17-NB  POWERS BLVD 

1150 1 INCH ELECTRICAL CONDUIT (PLASTIC) 370.000 0.000

LF  0.000 0.00

6.20000 0.000 0.00

613-01100  
 

1155 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

613-01200  
 

1160 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 0.000

LF  0.000 0.00

420.00000 0.000 0.00

618-10000  
 

CAT 0302 $0.00 17,684.73CURRENT AMT 1,189,745.84 $$

CAT NO0303 I-17-H  PEDESTRIAN UNDERPASS 

1165 STRUCTURE EXCAVATION 139.000 139.000

CY  0.000 0.00

4.50000 139.000 625.50

206-00000  
 

1170 *STRUCTURE BACKFILL (CLASS 1) 6.000 0.000

CY  0.000 0.00

14.00000 0.000 0.00

206-00100  
 

1175 *BLOCK FACING 89.000 0.000

SF  89.000 645.25

7.25000 89.000 645.25

504-04410  
 

1180 *CONCRETE CLASS D (BOX CULVERT) 81.000 77.300

CY  0.000 0.00

385.00000 77.300 29,760.50

601-03030  
 

1185 *STRUCTURAL CONCRETE STAIN 183.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

601-40400  
 

1190 *REINFORCING STEEL (EPOXY COATED) 21,524.000 21,524.000

LB  0.000 0.00

0.95000 21,524.000 20,447.80

602-00020  
 

1195 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 77.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01150  
 

CAT 0303 $645.25 51,479.05CURRENT AMT 54,992.80 $$
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 I-17-I  PEDESTRIAN UNDERPASS 

1200 STRUCTURE EXCAVATION 63.000 63.000

CY  0.000 0.00

4.50000 63.000 283.50

206-00000  
 

1205 *STRUCTURE BACKFILL (CLASS 1) 8.000 0.000

CY  0.000 0.00

14.00000 0.000 0.00

206-00100  
 

1210 *BLOCK FACING 77.000 0.000

SF  0.000 0.00

7.25000 0.000 0.00

504-04410  
 

1215 *CONCRETE CLASS D (BOX CULVERT) 79.000 76.000

CY  0.000 0.00

385.00000 76.000 29,260.00

601-03030  
 

1220 *STRUCTURAL CONCRETE STAIN 179.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

601-40400  
 

1225 *REINFORCING STEEL (EPOXY COATED) 21,045.000 21,045.000

LB  0.000 0.00

0.95000 21,045.000 19,992.75

602-00020  
 

1230 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 43.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01150  
 

CAT 0304 $0.00 49,536.25CURRENT AMT 52,999.75 $$

CAT NO0305 POWERS BLVD. RETAINING WALLS 

1235 STRUCTURE EXCAVATION 834.000 0.000

CY  0.000 0.00

4.50000 0.000 0.00

206-00000  
 

1240 *STRUCTURE BACKFILL (CLASS 1) 12,467.000 7,457.000

CY  0.000 0.00

14.00000 7,457.000 104,398.00

206-00100  
 

1245 *MECHANICAL REINFORCEMENT OF SOIL 7,303.000 4,353.000

CY  0.000 0.00

26.50000 4,353.000 115,354.50

206-00360  
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NO.
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PREV QTY/
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QTY TO DATE
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PERIOD

CUMULATIVE
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CAT NO0305 POWERS BLVD. RETAINING WALLS 

1250 *SHORING (AREA 1) 1.000 0.800

L S 0.000 0.00

44,000.00000 0.800 35,200.00

206-01781  
 

1255 *BLOCK FACING 20,249.000 11,584.000

SF  0.000 0.00

7.25000 11,584.000 83,984.00

504-04410  
 

1260 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 268.000 0.000

CY  17.200 5,418.00

315.00000 17.200 5,418.00

507-00100  
 

1265 *STRUCTURAL CONCRETE STAIN 2,472.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

601-40400  
 

CAT 0305 $5,418.00 344,354.50CURRENT AMT 663,731.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1270 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00012  
 

1275 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

620-00020  
 

CAT 0400 $0.00 37,400.00CURRENT AMT 37,400.00 $$

PROJECT TOTAL 912,363.74 $ 5,996,668.69CURRENT AMT 20,483,419.63 $$


